COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 26/ 2018

ESTI MATE SUMVARY 09: 25: 19
CONTI D C20180- COMBO ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 20180- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 139.0 DAYS TI ME ALLOW 193 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  72.02 ORI G TIME ALLOW 180 WORK DAYS
PROJECT NO. ER0342- 058
PR US 34D MP 13.75 TO MP 14.71
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 28/ 2018 DATE TI ME STARTED 02/13/2018
P.O. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 13/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,150, 737.30 PARTI Cl PATI NG $ 1,384, 112. 90 $ 32,803.75
AWARD PRQJECT AMI:  $ 4,751, 787.00 NON- PARTI Cl PATI NG 16, 375. 00 0.00
PERCENT COVPLETE: 65. 12% TOTAL EARNI NGS 1, 400, 487. 90 32,803.75
FUNDS AVAI LABLE: $ 750, 249. 40 STOCKPI LED MATERI ALS 111,228.12 0.00
GROSS EARNI NGS 1,511, 716. 02 32,803.75
TOTAL CLAI VS $ 0.00 RETAI NAGE -26,148.32 4,991.77
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 485, 567. 70 37,795.52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 485, 567. 70 37,795.52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37,795.52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00015

0025 202-00027

0027 202-00210

0030 202-00220

0035 202-00240

0037 202- 00500

0040 202-00810

0045 202-01000

C20180- COVBO

20180-BI D
ER0342- 058

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure

Rernoval of Tree

Renoval of Headwal |

Rernoval of Riprap

Rem Conc Pavenent

*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

Rem Port Present Str (W ngwalls)

*Rermoval of Ground Sign

Renoval of Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 500
LS
34, 670. 00000
1. 000
EACH
750. 00000
19. 000
EACH
450. 00000
4.000
EACH
4, 000. 00000
43. 000
5%
15. 00000
0. 000
sy
20. 00000
1, 358. 000
5%
15. 00000
2, 803. 000
sy
1. 50000
0. 000
EACH
2, 631. 24000
4.000
EACH
100. 00000
1, 682. 000
LF

2.00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.500
0. 000
0.500

1. 000
0. 000
1.000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

43. 000
0. 000
43. 000

0. 000
0. 000
0. 000

712.000
0. 000
712.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 682. 000
0. 000
1, 682. 000
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ESTI MATE RUN 10/ 26/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 25: 19

AMOUNT

17, 335

750.

8, 550

645.

10, 680

3, 364

00

00

00

.00

00

.00

00

.00

.00

.00

00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20180-BI D
PRQIECT ER0342- 058 ESTI MATE NO 0007
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0050 202-01035 Renoval of Gate 2.000
EACH
300. 00000
0055 202-01300 *Rermoval of End Anchorage 4. 000
EACH
200. 00000
0060 202-04002 Clean Cul vert 1. 000
EACH
1, 950. 00000
0065 203- 00060 *Enmbankment Material (Conplete In Place) 9, 317. 000
cY
30. 00000
0070 203-01500 Bl adi ng 40. 000
HOUR
125. 00000
0075 203-01510 Backhoe 20. 000
HOUR
125. 00000
0080 203-01550 Dozi ng 20. 000
HOUR
115. 00000
0085 203-01597 Pot hol i ng 42.000
HOUR
225. 00000
0090 206- 00000 Structure Excavation 1, 546. 000
cY
10. 00000
0095 206-00100 Structure Backfill (Cdass 1) 285. 000
cY
35. 00000
0097 206-00510 Filter Matl (CL A) 184. 000
CcY

102. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

2.000
2.000
4.000

0. 000
0. 000
0. 000

8, 659. 000
0. 000
8, 659. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

34.000
8. 000
42.000

1, 407. 000
0. 000
1, 407. 000

285. 000
0. 000
285. 000

184. 000
0. 000
184. 000
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400

1, 800

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

09: 25: 19

AMOUNT

600

800

259,770

9, 450

14,070

9, 975

18, 768

00

00

.00

00

.00

.00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0100 208-00023

0105

208- 00045

0110

208- 00070

0115

208- 00103

0120

208- 00105

0125

208- 00106

0126

208- 00107

0130

208- 00207

0135

208- 00300

0140

210- 00810

0145 210-00825

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

*Erosi on Log (Type 3)(12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Rem Trash

Er osi on Control

Managenent

Tenporary Bermns

*Reset

Ground Sign

*Reset Fl ashing Beacon

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 105. 000
LF
5. 00000
2.000
EACH
1, 850. 00000
2.000
EACH
2, 250. 00000
48. 000
HOUR
75. 00000
22.000
HOUR
125. 00000
29. 000
HOUR
135. 00000
81. 000
HOUR
93. 50000
132. 000
DAY
50. 00000
412. 000
LF
2. 50000
4. 000
EACH
105. 00000
1. 000
EACH

1, 405. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,962. 000
. 000

3, 105. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

29. 000
0. 000
29. 000

66. 500
14. 500
81. 000

20. 000
5. 000
25.000

. 000
0. 000
. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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715

1,355

250.

.00

.00

.00

.00

.00

75

.00

.00

.00

09: 25: 19

AMOUNT

15, 525

3,700

2,250

300

125.

3,915

7,573

1,250

895.

105

1, 405

00

00

00

00

00

00

50

00

00

00

00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20180-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0147 210-01011 Res Gate 2. 000 2.000
EACH 0. 000 0.00
310. 00000 2.000 620. 00
0150 212-00006 *Seedi ng (Native) 3.600 0. 000
ACRE 0. 000 0. 00
455. 00000 0. 000 0. 00
0155 212-00028 *Seedi ng (Wetl ands) 0. 100 0. 000
ACRE 0. 000 0. 00
4,800. 00000 0. 000 0. 00
0160 212-00032 *Soi | Conditioning 3.600 0. 000
ACRE 0. 000 0. 00
1, 695. 00000 0. 000 0. 00
0165 213-00003 *Mil ching (Weed Free) 2.500 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0170 213-00061 *Mul ch Tackifier 500. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0175 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 5, 460. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.90000 0. 000 0. 00
0180 216-00301  *Turf Reinforcement Mat (O ass 1) 259. 000 0. 000
SY 0. 000 0. 00
5. 75000 0. 000 0. 00
0185 217-00020 Her bi ci de Treat nent 4.000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0190 304-06007  Aggregate Base Course (Cl ass 6) 1, 155. 000 160. 000
cY 0. 000 0. 00
45. 00000 160. 000 7,200. 00
0195 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 282. 000 0. 000
TON 0. 000 0. 00

96. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0200

0205

0210

0215

0220

0222

0225

0230

0235

0240

0245

403- 33741

403- 34751

420-00113

506- 00212

601- 03030

900- 00006

601- 03040

602- 00000

602- 00020

603- 01245

603- 05024

ROADWAY

C20180- COMBO
20180-BI D
ER0342- 058
| TEM
DESCRI PTI ON
*Hot M x Asphalt (Grading S) (75) (PG 64-22)
*Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Geotextile (Drainage) (O ass 2)

Ri prap (12 Inch)

*Concrete Cass D (Box Cul vert)

Added Item (Dol lar)/ Concrete Price Reduction

*Concrete C ass D (Bridge)

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

24 Inch Reinforced Concrete Pipe (Conplete In Place)

24 Inch Reinforced Concrete End Section

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
297. 000
TON
78. 00000
847. 000
TON
90. 00000
2, 685. 000
5%
1. 75000
2, 054. 000
cy
95. 00000
181. 000
cy
600. 00000
0. 000
DOL
1. 00000
58. 000
cy
950. 00000
8, 558. 000
LB
0. 85000
32, 824. 000
LB
0. 95000
80. 000
LF
125. 00000
2.000
EACH

1, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 685.
. 000
2, 685.

1,776.
. 000
1, 776.

-4,670.
. 000
-4,670.

58.
. 000
58.

8, 558.
. 000
8, 558.

32, 824.
0.
32, 824.

80.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

000

. 000
. 000
. 000

800

800

000

000

000

000

000
000
000

000

. 000
80.

000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 26/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 25: 19

AMOUNT

4, 698.

168, 720.

108, 600.

-4,670.

55, 100.

7,274,

31, 182.

10, 000.

3, 000.

.00

.00

75

00

00

80

00

30

80

00

00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20180-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0246 603-10240 24 In CSP 60. 000 60. 000
LF 0. 000 0. 00
98. 41000 60. 000 5, 904. 60
0247 603-50100 Flap Gate (__ Inch) 1. 000 1. 000
EACH 0. 000 0. 00
7,015. 00000 1.000 7,015. 00
0248 603-30024 24 In SES 2.000 2.000
EACH 0. 000 0. 00
490. 78000 2.000 981. 56
0250 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 250. 000 0. 000
LF 0. 000 0. 00
34. 75000 0. 000 0.00
0255 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0260 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0265 606-01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0270 606- 02005 *End Anchorage (Fl ared) 4. 000 0. 000
EACH 0. 000 0. 00
2,575. 00000 0. 000 0.00
0275 606-11010 Bridge Rail Type 10R 0. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0280 607-00005 *End Post 16. 000 5. 000
EACH 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0285 607-00010 *Corner and Line Brace Post 14. 000 8.000
EACH 0. 000 0. 00

225. 00000 8. 000 1, 800. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20180-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 607-01000 *Fence Barbed Wre with Metal Posts 2, 535. 000 0. 000
LF 0. 000 0. 00
2. 65000 0. 000 0. 00
0293 607-01010 Fence BW MP ( Spec) 0. 000 0. 000
LF 0. 000 0. 00
3.12000 0. 000 0. 00
0295 607-11525 *Fence (Plastic) 732.000 345. 000
LF 0. 000 0. 00
1. 60000 345. 000 552. 00
0300 607-11581 *Fence (Tenporary) (Special) 1, 784. 000 1, 784.000
LF 0. 000 0. 00
3.50000 1, 784.000 6, 244. 00
0305 607-60120 *20 Foot Gate 2.000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0310 607-60324 *24 Foot Gate Twin 2.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0315 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0320 613-00200 *2 Inch Electrical Conduit 100. 000 15. 000
LF 0. 000 0. 00
12. 00000 15. 000 180. 00
0323 613- 00300 3 In Elec Cond 48. 000 48. 000
LF 0. 000 0. 00
26. 50000 48. 000 1,272.00
0325 613-07001 *Type One Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
605. 00000 1. 000 605. 00
0327 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00

928. 79000 1. 000 928. 79



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20180-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 614-00011  *Sign Panel (Class I) 26. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0335 614-00012 *Sign Panel (Class I1) 36. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0.00
0340 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 7.000 0. 000
EACH 0. 000 0. 00
199. 00000 0. 000 0. 00
0345 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
376. 00000 0. 000 0.00
0350 621-00411 Structure Tenporary Access Road (Location 1) 0. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0355 625-00000 *Construction Surveying 0. 250 0. 230
LS 0. 000 0. 00
42, 500. 00000 0.230 9,775. 00
0357 625-00001  Const Surveying (Hour) 8. 000 4. 000
HOUR 4.000 600. 00
150. 00000 8. 000 1, 200. 00
0360 626- 00000 *Mbbi | i zat i on 0. 250 0.228
LS 0. 000 0. 00
470, 000. 00000 0.228 107, 160. 00
0365 626-01103 *Public Information Services (Tier I11) 1. 000 0. 600
LS 0.100 1, 000. 00
10, 000. 00000 0.700 7,000. 00
0370 627-00008 *Modi fi ed Epoxy Pavement Marking 30. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0.00
0375 630-00000  *Fl aggi ng 1, 254. 500 707. 500
HOUR 547. 000 13, 128. 00

24.00000 1, 254. 500 30, 108. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20180-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 630-00007 *Traffic Control Inspection 54.000 47.000
DAY 7.000 700. 00
100. 00000 54. 000 5, 400. 00
0385 630-00012 *Traffic Control Management 123. 000 104. 000
DAY 19. 000 12, 825. 00
675. 00000 123. 000 83, 025. 00
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 2.000
EACH 0. 000 0.00
600. 00000 2.000 1, 200. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 5. 000
EACH 0. 000 0. 00
120. 00000 5. 000 600. 00
0400 630-80341  *Construction Traffic Sign (Panel Size A) 22.000 11. 000
EACH 0. 000 0.00
75. 00000 11. 000 825. 00
0405 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 19. 000
EACH 0. 000 0. 00
110. 00000 19. 000 2,090. 00
0410 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0415 630- 80355 *Portabl e Message Sign Panel 3.000 1.500
EACH 0. 000 0. 00
5, 500. 00000 1.500 8, 250. 00
0420 630-80360  *Drum Channel i zi ng Device 30. 000 15. 000
EACH 0. 000 0. 00
40. 00000 15. 000 600. 00
0425 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0427 630-80370 Conc Barrier (Tenp) 300. 000 150. 000
LF 0. 000 0. 00

42.00000 150. 000 6, 300. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20180-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 630-80380 *Traffic Cone 25. 000 12. 500
EACH 0. 000 0. 00
12. 00000 12. 500 150. 00
0432 630-80393 St ackabl e Vertical Panels 27. 000 13. 500
EACH 0. 000 0.00
28. 40000 13. 500 383. 40
0434 630-85010 I mpact Atten (Tenp) 2. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0435 700-70010 F/ A M nor Contract Revisions 123, 625. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0445 700-70016 F/ A Fuel Cost Adj ustnment 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoothness |ncentive 27, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700-70019 F/ A Asphalt Cenent Cost Adjustnment 2, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0460 700-70023 F/ A On-The-Job Trai nee 653. 000 623. 000
FA 30. 000 30. 00
1. 00000 653. 000 653. 00
0465 700-70025 F/ A Quality Incentive Paynent 10, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20180-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,657, 266.30$ 32,803.75% 1,078, 927. 90
CAT NO0300 STRUCTURES

0475 202-00425 Renoval of Bridge Railing 1, 629. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0480 206- 00065 *Structure Backfill (FlowFill) 24.000 24.000
cY 0. 000 0.00
200. 00000 24.000 4, 800. 00
0485 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0490 501-00200  Steel Sheet Piling (Type Il) 898. 000 0. 000
SF 0. 000 0.00
35. 00000 0. 000 0. 00
0495 503-00060 *Drilled Caisson (60 Inch) 88. 000 88. 000
LF 0. 000 0. 00
1, 200. 00000 88. 000 105, 600. 00
0500 503-00310 Crosshole Sonic Logging Testing 2.000 2.000
EACH 0. 000 0.00
3, 500. 00000 2.000 7,000. 00
0502 606-11010 *Bridge Rail Type 10R 0. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0.00
0502 MATERI AL ALLOWANCE Bridge Rail Type 10R 1, 629. 000
LF 0. 000 0.00
68. 28000 1, 629. 000 111, 228.12
0504 621-00411 Str Tenmp Acc Rd (Loc 1) 0. 500 0.500
LS 0. 000 0. 00

10, 000. 00000 0.500 5, 000. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 13
ESTI MATE RUN 10/ 26/ 2018
09: 25: 19

qr

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0505 625- 00000

0507 625-00001

0510 626-00000

0515 700-70010

CAT NO0400

0520 620-00002

0525 620-00012

0530 620-00020

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON
STRUCTURES

*Construction Surveying

Const Surveyi ng (Hour)

*Mobi | i zati on

Contr act

F/ A M nor Revi si ons

CONSTRUCTI ON ENG NEERI NG

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

0. 250

42,500. 00000

0. 000
HOUR
150. 00000

0. 250
LS
470, 000. 00000

123, 625. 000
F A
1. 00000
CAT 0300 CURRENT AMT $
0. 500
EACH
20, 750. 00000
0.500
EACH
7, 500. 00000
1.000
EACH
2, 250. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 250
0. 000 0.
0. 250

00

10, 625. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0.228
0. 000 0.
0.228

00

107, 160. 00

0. 000
0. 000 0.
0. 000 0.

00

477,096.00 $ 0.00% 416,413

0.500
0. 000 0.
0.500

00

10, 375. 00

0.500
0. 000 0.
0. 500

00

3, 750. 00

1. 000
0. 000 0.00
1. 000 2,250

2,150,737.30% 32,803.75% 1,511,716



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 26/ 2018

ESTI MATE SUMVARY 09: 25: 19
CONTI D: C20180- COMBO ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 20844- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 139.0 DAYS TI ME ALLOW 193 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  72.02 ORI G TI ME ALLON 180 WORK DAYS
PRQJECT NO. STA0342- 060
US 34D OVERLAY AND BRI DGE WORK
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 09/ 28/ 2018 DATE TIME STARTED 02/13/2018
P. 0. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 13/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,549, 230.30 PARTI Cl PATI NG $  2,259,236.40 $ 560, 586. 02
AWARD PRQJECT AMI:  $ 4,751, 787.00 NON- PARTI CI PATI NG 2, 250. 00 0.00
PERCENT COMPLETE: 63. 72% TOTAL EARNI NGS 2,261, 486. 40 560, 586. 02
FUNDS AVAI LABLE: $ 1,287,743.90 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,261, 486. 40 560, 586. 02
TOTAL CLAI M5 $ 0.00 RETAI NAGE -45, 128. 49 -4,991. 77
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,216, 357. 91 555, 594. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,216, 357.91 555, 594. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 555, 594. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20844-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0007 09: 25: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 201-00000 *Cearing and G ubbing 0. 500 0.500
LS 0. 000 0. 00
34,670. 00000 0.500 17, 335.00
0010 202-00200 Renoval of Sidewal k 47.000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 202- 00203 Renoval of Curb and Gutter 291. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0020 202-00206 Renoval of Concrete Curb Ranp 17. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 202-00210 Renopval of Concrete Pavenent 954. 000 870. 000
Sy 0. 000 0.00
20. 00000 870. 000 17, 400. 00
0030 202-00220 *Renoval of Asphalt Mat 5,522. 000 5,522. 000
SY 0. 000 0. 00
15. 00000 5, 522. 000 82, 830. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 31, 608. 000 28, 944. 000
SY 0. 000 0. 00
1. 50000 28, 944. 000 43, 416. 00
0040 202-00810 *Renoval of G ound Sign 15. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0045 203-00050 Unsui tabl e Materi al 65. 000 0. 000
cY 0. 000 0.00
60. 00000 0. 000 0. 00
0050 203-00060  *Enbanknent Material (Conplete In Place) 1, 362. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0055 203-00062  Enbanknent Material (Conplete In Place) (Special) 776. 000 776. 000
cY 0. 000 0. 00

32. 00000 776. 000 24,832.00



CONTI D

PREV QTY/

Roadway

CAT NO0200

0060 203-01500

0065

203- 01510

0070

203- 01550

0075

208- 00023

0080

208- 00035

0085

208- 00045

0090

208- 00054

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20180- COVBO

20844-BID
STA0342- 060

| TEM
DESCRI PTI ON
Bl adi ng
Backhoe
Dozi ng

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type Il)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

56. 000

HOUR
125. 00000
16. 000

HOUR
125. 00000
16. 000

HOUR
115. 00000
12, 316. 000

LF
5. 00000
80. 000
LF

8. 00000
2.000

EACH
1, 850. 00000
5. 000

EACH
300. 00000
2.000

EACH
2, 250. 00000
24. 000

HOUR
75. 00000
11. 000

HOUR
125. 00000
11. 000

HOUR

135. 00000

QrY TH'S PERI OD
QTY TO DATE

40.
. 000
40.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 10/ 26/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 25: 19

AMOUNT

500

3,930

320.

1,850

1, 500

450.

375.

.00

00

.00

00

00

00

00

.00

00

00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20844-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0112 208-00107 Rem Trash 23.500 23.500
HOUR 0. 000 0. 00
93. 50000 23.500 2,197. 25
0115 208- 00207 Erosi on Control Managenent 66. 000 8. 000
DAY 0. 000 0. 00
50. 00000 8. 000 400. 00
0120 210-00010 Reset Mail box Structure 3. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0125 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0130 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
335. 00000 0. 000 0. 00
0135 210-04010 Adj ust Manhol e 14. 000 6. 000
EACH 5. 000 7,500. 00
1, 500. 00000 11. 000 16, 500. 00
0140 210-04020 Modi fy Inlet 2.000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4,000. 00
0145 210- 04050 Adj ust Val ve Box 16. 000 0. 000
EACH 11. 000 7,150. 00
650. 00000 11. 000 7,150. 00
0150 212-00006 *Seeding (Native) 1. 500 0. 000
ACRE 0. 000 0. 00
455. 00000 0. 000 0. 00
0155 212-00032 *Soi | Conditioning 1. 500 0. 000
ACRE 0. 000 0. 00
1, 695. 00000 0. 000 0.00
0160 213-00003 *Mul ching (Weed Free) 1. 500 0. 000
ACRE 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20844-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0165 213-00061 *Mil ch Tackifier 300. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0170 304-06007  Aggregate Base Course (Class 6) 3, 158. 000 3,107. 000
cY 0. 000 0. 00
45. 00000 3, 107. 000 139, 815. 00
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 360. 000 1, 064. 600
TON 0. 000 0.00
96. 00000 1, 064. 600 102, 201. 60
0180 403-33741 *Hot M x Asphalt (Grading S) (75) (PG 64-22) 497. 730 497. 730
TON 0. 000 0. 00
78. 00000 497. 730 38, 822.94
0182 403-34741 HVA (G SX) (75) (PG 64-22) 1, 983. 130 1,983. 130
TON 0. 000 0. 00
79. 50000 1, 983. 130 157, 658. 84
0185 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 5, 180. 000 708. 590
TON 3, 665. 790 329, 921.10
90. 00000 4,374.380 393, 694. 20
0187 900-00006 Added Item (Dollar)/ Overweight Truck Price Reduction 0. 000 0. 000
DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00
0190 412-00600 Concrete Pavenent (6 Inch) 137. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0195 420-00113 Geotextile (Drainage) (O ass 2) 21.000 21. 000
Sy 0. 000 0.00
1. 75000 21.000 36. 75
0197 420-00132 Geotextile (Separator) (CL 1) 600. 000 600. 000
SY 0. 000 0. 00
3.50000 600. 000 2,100. 00
0200 506-00212 Riprap (12 Inch) 13. 000 13. 000
cY 0. 000 0.00

95. 00000 13. 000 1, 235. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20844-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0205 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 110. 000 110. 000
LF 0. 000 0. 00
100. 00000 110. 000 11, 000. 00
0210 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 49. 000 48. 000
LF 0. 000 0. 00
200. 00000 48. 000 9, 600. 00
0215 603-05012 12 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0220 603-05030 30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2.000 3, 500. 00
0225 603-50010 10 Inch Plastic Pipe 103. 000 100. 000
LF 0. 000 0. 00
85. 00000 100. 000 8, 500. 00
0227 603-50015 15 In Plastic Pipe 10. 000 10. 000
LF 0. 000 0. 00
146. 54000 10. 000 1, 465. 40
0230 604-13005 Inlet Type 13 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2,550. 00000 3. 000 7,650. 00
0235 608- 00000 Concrete Sidewal k 31. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0240 608-00010 Concrete Curb Ranp 35. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0245 608-00015 Det ect abl e War ni ngs 35. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0250 608-01550 Pl ace Asphalt MIlings 4, 490. 000 0. 000
Sy 0. 000 0. 00

4. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20844-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0255 609-20010 Curb Type 2 (Section B) 5. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0260 609-21020 Curb and GQutter Type 2 (Section I1-B) 260. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0265 609-24004 CGutter Type 2 (4 Foot) 169. 000 168. 000
LF 0. 000 0.00
45. 00000 168. 000 7,560. 00
0270 609-24006 Gutter Type 2 (6 Foot) 108. 000 108. 000
LF 0. 000 0. 00
60. 00000 108. 000 6, 480. 00
0275 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 30. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0280 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 4. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0285 612-00103  *Delineator (Drivable Concrete Installation) (Type 2.000 0. 000
(N
) EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0290 614-00011 *Sign Panel (Cass I) 76. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0295 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 8. 000 0. 000
EACH 0. 000 0.00
199. 00000 0. 000 0. 00
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
376. 00000 0. 000 0. 00
0305 614-10110 *LED Warni ng Sign System (_Signs) 2.000 2.000
EACH 0. 000 0. 00

6, 972. 00000 2.000 13, 944. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20844-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0310 620-00002 Field Office (Class 2) 0. 500 0. 500
EACH 0. 000 0. 00
20, 750. 00000 0. 500 10, 375. 00
0315 620-00012 Field Laboratory (C ass 2) 0. 500 0.500
EACH 0. 000 0. 00
7,500. 00000 0.500 3, 750. 00
0320 625-00000  *Construction Surveying 0. 250 0. 250
LS 0. 000 0. 00
42, 500. 00000 0. 250 10, 625. 00
0323 625-00001 Const Surveyi ng (Hour) 3. 000 0. 000
HOUR 3. 000 450. 00
150. 00000 3. 000 450. 00
0325 626-00000  *Mbbilization 0. 250 0.228
LS 0. 000 0. 00
470, 000. 00000 0.228 107, 160. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 130. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0335 627-00013 *Paverrent Marking Paint (H gh Build) 203. 000 130. 000
GAL 73.000 5, 475. 00
75. 00000 203. 000 15, 225. 00
0340 627-30310 *Preforned Plastic Pavenent Marking (60 M) 1, 200. 000 0. 000
(Xwal k- Stop Lin
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0345 629-01031 Survey Monument (Type 3A) 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0350 630-00000 *Flaggi ng 5,561. 500 5, 196. 500
HOUR 365. 000 8, 760. 00
24.00000 5, 561. 500 133, 476. 00
0355 630-00007 *Traffic Control Inspection 27.000 15. 000
DAY 0. 000 0. 00

100. 00000 15. 000 1, 500. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20844-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0360 630-00012 *Traffic Control Management 68. 000 13. 000
DAY 2.000 1, 350. 00
675. 00000 15. 000 10, 125. 00
0365 630-80001 *Fl ashi ng Beacon (Portable) 8. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 0. 000 0.00
120. 00000 2.500 300. 00
0375 630-80341  *Construction Traffic Sign (Panel Size A) 44.000 22.000
EACH 0. 000 0. 00
75. 00000 22.000 1, 650. 00
0380 630-80342  *Construction Traffic Sign (Panel Size B) 54. 000 27.000
EACH 0. 000 0.00
110. 00000 27.000 2,970. 00
0385 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0390 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0395 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 0. 500
Type
ype) EACH 0. 000 0. 00
800. 00000 0. 500 400. 00
0400 630-80360  *Drum Channel i zi ng Device 200. 000 22.000
EACH 0. 000 0. 00
40. 00000 22.000 880. 00
0405 630-80380 *Traffic Cone 125. 000 62.500
EACH 0. 000 0. 00
12. 00000 62. 500 750. 00
0407 630-80393  Stackable Vertical Panels 24. 000 12. 000
EACH 0. 000 0.00

28.40000 12. 000 340. 80



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20844-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0410 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0415 630-85041 *Mobi | e Attenuator 68. 000 29. 000
DAY 0. 000 0. 00
500. 00000 29. 000 14, 500. 00
0420 700-70010 F/ A Mnor Contract Revisions 123, 625. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70019 F/ A Asphalt Cenent Cost Adjustnent 22,500. 000 1, 367. 640
F A 2,711. 260 2,711. 26
1. 00000 4,078.900 4,078. 90
0440 700-70023 F/ A On-The-Job Trai nee 1, 280. 000 0. 000
FA 1, 280. 000 1, 280. 00
1. 00000 1, 280. 000 1, 280. 00
0445 700- 70025 F/ A Quality Incentive Paynent 19, 317. 760 0. 000
F A 19, 317. 760 19, 317.76
1. 00000 19, 317. 760 19, 317. 76
0450 700-70031 F/A Interim Surface Repair 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,084, 086.54 $ 387,895.12 % 1,476,082. 44



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20844-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Structures

0460 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 2, 740. 000 2, 740. 000
Sy 0. 000 0. 00
10. 00000 2, 740. 000 27, 400. 00
0465 202-00458 Renoval of Portions of Present Structure 2, 740. 000 0. 000
(Hydrodenolition)(F
Sy 2,740. 000 137, 000. 00
50. 00000 2, 740. 000 137, 000. 00
0470 202-00460 Renoval of Portions of Present Structure (Class 3) 239. 000 94. 000
Sy 42. 000 9, 240. 00
220. 00000 136. 000 29, 920. 00
0475 202- 00504 Renoval of Expansion Device 277.000 245. 000
LF 32. 000 4, 000. 00
125. 00000 277.000 34, 625. 00
0480 202-00505 Renoval of Portions of Present Structure 2, 195. 000 2,160. 000
SF 0. 000 0. 00
35. 00000 2,160. 000 75, 600. 00
0485 210- 00530 Rebuild Portions of Present Structure 2,195. 000 2,160. 000
SF 0. 000 0. 00
84. 00000 2,160. 000 181, 440. 00
0487 900-00021  Added Item (Square Foot)/ Rebuild Pier Cap Overhangs 280. 000 280. 000
SF 0. 000 0. 00
194. 12000 280. 000 54, 353. 60
0490 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 443.000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0.00
0495 509- 08100 Provi de Tenporary Support 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0497 509-08100 Provi de Tenporary Support 1.000 1.000
LS 0. 000 0. 00
12, 857. 16000 1. 000 12,857.16
0500 512-00120 *Bearing Repair Corbel 1. 000 0. 000
EACH 0. 000 0. 00

6, 500. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20844-BI D ESTI MATE RUN 10/ 26/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Structures

0505 515-00120  *Waterproofing (Menbrane) 2, 730. 000 0. 000
Sy 0. 000 0. 00
15. 50000 0. 000 0. 00
0510 515-00400 Concrete Seal er 87. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0515 518-00000 Bridge Conpression Joint Sealer 275. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0523 601-03040 Conc CL D (Bridge) 68. 600 53. 100
cY 15. 500 13, 562. 50
875. 00000 68. 600 60, 025. 00
0525 601- 06000 Latex Modified Concrete Placenment 2, 764. 000 0. 000
SY 0. 000 0. 00
56. 60000 0. 000 0. 00
0530 601-06002 Latex Mbdified Concrete 279. 000 0. 000
cY 0. 000 0. 00
760. 00000 0. 000 0. 00
0535 601-51005 Gal vani ¢ Anodes 2, 850. 000 807. 000
EACH 204. 000 5, 100. 00
25. 00000 1, 011. 000 25, 275. 00
0540 602-00000 *Reinforcing Steel 7,100. 000 346. 000
LB 2,510. 000 2,133.50
0. 85000 2, 856. 000 2,427.60
0545 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 048. 000 8, 306. 000
LB 1, 742. 000 1, 654.90
0. 95000 10, 048. 000 9, 545. 60
0550 625-00000  *Construction Surveying 0. 250 0.230
LS 0. 000 0. 00

42,500. 00000 0. 230 9, 775. 00
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C20180- COVBO
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COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUN 10/ 26/ 2018

| TEM
DESCRI PTI ON

CAT NO0300

0555 626- 00000

0557 625-00001

0560 700-70010

CAT NO0300

0502

CAT NO0400

0565 620- 00020

Structures

*Mobi | i zati on

Const Surveyi ng (Hour)

F/ A M nor Contract Revisions

STRUCTURES

MATERI AL ALLOWANCE Bri dge Rai l

Construction Engineering

Sanitary Facility

Type 10R

ESTI MATE NO. 0007 09: 25: 19
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
0. 250 0.228
LS 0. 000 0. 00
470, 000. 00000 0.228 107, 160. 00
5. 000 5. 000
HOUR 0. 000 0. 00
150. 00000 5. 000 750. 00
123, 625. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 1,462,893.76%  172,690.90$ 783, 153.96
1, 629. 000
LF 0. 000 0.00
68. 28000 1, 629. 000 111, 228. 12
CAT 0300  CURRENT AMI $ 0.00% 0.00$ 111,228 12
1. 000 1. 000
EACH 0. 000 0. 00
2, 250. 00000 1. 000 2, 250. 00
CAT 0400  CURRENT AMT $ 2,250. 00 $ 0.00$ 2, 250. 00

PRQJECT TOTAL CURRENT AMI $ 3,549, 230.30$%

560, 586. 02 $ 2,372, 714. 52



